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ABSTRACT 

In building construction projects, especially in the excavation stage, the use of heavy vehicles is 

essential and plays an important role in determining the success of apartment building construction. The 

production capacity of these heavy vehicles is critical to the progress of the project. The importance of 

production capacity analysis makes this calculation crucial. This study aims to measure the production 

capacity of heavy vehicles in the second phase of the Kasablanka Kuningan apartment building 

construction project, including asphalt finishers, dump trucks, pneumatic tire rollers, and tandem rollers. 

Using the volumetric method, this study calculates the volume and production capacity of heavy 

equipment, with results showing that productivity is in accordance with the predetermined schedule. 

Keywords: Heavy Equipment, Production Capacity, Productivity. 

INTRODUCTION 

In large-scale civil engineering projects, the role of heavy equipment is very critical and is the key 

to success in various sectors such as construction, agriculture, forestry, and mining. The effectiveness of 

heavy equipment use not only increases productivity, but also depends on a comprehensive understanding 

of maintenance and operational costs, as well as the specifications and functions of the equipment. The 

productivity of heavy equipment is also influenced by the duration of the project, the topographic 

conditions of the location, and the type of equipment used, where the use of inappropriate equipment can 

hinder the process and efficiency of the project. 

 

METHOD 

 

This research method is explained through a flow chart that describes the research stages, as 

shown in the image below. 
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Figure 1. Research Flowchart 

 

This study involves a literature review by reviewing various book sources related to the use of heavy 

equipment in projects, especially road construction projects. Data from the field that is directly related to 

this work includes the cost of heavy equipment, work implementation plans, and scope of work. Heavy 

equipment used by contractor companies for field projects includes Asphalt Finisher, Asphalt Mixing Plant, 

Asphalt Sprayer, Compressor, Dump Truck, Hydraulic Excavator, Motor Grader, Pneumatic Tired Roller, 

Stone Crusher, Tandem Roller, Tronton Truck, Vibration Roller, and Wheel Loader. The cycle period to be 

calculated is the cycle period of the dump truck, hydraulic excavator, wheel loader. 

1) Dump truck 

The equation below can be used to calculate the cycle time of a dump truck: 

Cm = Cm1 + Cm2 + Cm3; where Cm = cycle period, Cm1 = fixed period (minutes), Cm2 = loading 

period, Cm3 = travel period. 

2) Hydraulic excavator 

Based on Figure 2 below, the excavator cycle time can be determined. 

 

 
Figure 2. Excavator Cycle Period 

3) Wheel loader 

Wheel loaders have a fixed period or fixed time of around 10.9 seconds. The filling process is 

determined using the V-loading method: Cm = 2(
𝐷

𝐹
+

𝐷

𝑅
) + 𝑧; where Cm = cycle period (minutes), 

D = haul route (m), F = forward speed (m/minute), R = reverse speed (m/minute); Z = fixed time 

(minutes). 

The specifications of heavy equipment used in this project are as follows, namely: 

1) Motor Grader 

Type: Sany SAG200-5 

Net Engine Output: 200 HP 

Rated power: 164/2200 kW/rpm 
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Maximum torque: 949/1500 N.m/rpm 

Operating weight: 16000 kg 

2) Pneumatic Tired Roller 

Type: CAT CW34 

Standard empty heavy equipment working weight: 10000 kg 

Compaction width: 2090 mm. 

 

RESULTS AND DISCUSSION 

 

The work realization schedule is a detail of the project implementation stages that are detailed in a 

series of work steps. In accordance with the work schedule that has been approved after the announcement 

of the tender winner, it is known that the construction of the Kuningan Apartment Building Project Phase 

II is planned for 150 effective working days. The mobility of heavy equipment is estimated to require 

around 40 effective working days, while the finishing work is estimated to last for 17 effective working 

days. This results in a total of around 110 effective working days to complete the main work. Thus, based 

on the approved duration and the calculated production capacity, the production volume shown in Table 1 

below can be estimated. 

 

Table 1. Operational Activity Production Capacity 

 
Production capacity volume analysis is a calculation to determine the working capacity of heavy 

equipment per hour adjusted to the topographic conditions of the field. It is important to conduct a cycle 

time analysis first because this is fundamental in analyzing the production capacity of heavy equipment. 

 

Table 2. Cycle Time Analysis of Earth Filling Work 

 
The analysis of heavy equipment volume capacity is based on the use of the equipment in the work, 

and the results can be seen in Table 3 below. 

 

Table 3. Analysis of Heavy Vehicle Volume Quantity in Land Filling Activities 

 
The productivity of heavy equipment can be seen in Table 4 below, the condition is obtained based 

on field activities as in the analysis that has been carried out previously. 
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Table 4. Average Quantity of Heavy Vehicles in Soil Excavation Activities 

 
 

CONCLUSION 

 

From the discussion above, we get the following formulas: the most effective and productive time 

period in working on this project is around 110 days; This project uses the following operational production 

vehicles: 

1) Asphalt finisher; 

2) Dump truck; 

3) Hydraulic excavator; 

4) Motor grader; 

5) Pneumatic tired roller; 

6) Tandem roller; 

7) Vibration roller; 

8) Wheel loader. 

 

This project requires the following operational production vehicles: 

1) 1 asphalt finisher; 

2) 7 dump trucks; 

3) 1 hydraulic excavator; 

4) 1 motor grader; 

5) 1 pneumatic tired roller; 

6) 2 tandem rollers; 

7) 1 vibration roller; 

8) 1 wheel loader. 
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